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CONTRACT CHANGE ORDER Change Requested by:  Contractor

CCO: 119 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Adjustment of Compensation at Lump Sum Price:

Revise the third paragraph of Special Provisions Section 8-3.01 “WELDING,” subsection “WELDING QUALITY
CONTROL,” as follows:

In addition, welding quality control shall apply when welding is performed for the following work:
Miscellaneous metal (bridge)

Miscellaneous metal (service platform)

Cable Tray

Catwalk frame and steel grating

Pipe Supports for Electrical/Mechanical items

moow>

For the above listed items, the following requirements for welding quality control
shall not apply:

1. Daily production logs

2. Daily QC reports

3. The methods and frequencies for performing all required visual
inspection and documentation by which continuous visual inspection will
not lapse for a period exceeding 30 minutes.

4. Summarized log listing the rejected lengths of weld by welder, position,
process, joint configuration, and piece number

This change order resolves the costs associated with Contractor Request For Information (RFI) number 1675R0 and Request
for Change (RFC) number 31 with respect to changes listed above.

This is a no cost change, since the cost for these change order items has been included in CCO 160. This sum constitutes
full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this
change.

Adjustment of Compensation at Lump SUM PriCe........c.oiiiiiiiiiii e $0.00
Estimated Cost: Increase |:| Decrease D $0.00

By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by >
Signature Resident Engineer . o

/X/:/// YL /béé( Kannu Balan, Senior T.E. Date [O-4 ~(O
Approval Recommended by
Signature < _ YL) Supervising Bridge Engineer

@ Brian Boal, Actg. Sup. B.E. Date A’ OC"T ZO\ O

Engineer Appr

Signature ( % PrlnCIpaI Transportation Engineer ; : B
‘//% %M? ? Peter Siegenthaler, Prin. T.E. Date / / / zZoje

We the unde’rS|gned contract9r ve given careful consideration to the change proposed and agree, if this proposal is approved, that we will prcﬁ/ide all
equipment, furnish the materials; except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

s-gnaturem wé 2 g/ wmeandtltle) M / / Q F/o.de Date ] O'?QQ\ lo

FI‘U et DcV‘&,{-or



